{ WASHINGTON STATE
Recreation and

Conservation Office Amendment to Project Agreement

Project Sponsor: Sedro Woolley City of Project Number: 18-1307 D
Project Title: Winnie Houser Park Revitalization Amendment Number: 1
Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Sedro Woolley City of the Project Agreement identified above is
amended to extend the end date of this agreement.

The project period of 07/01/2019 to 06/30/2021 is extended to allow the contracting party
until 09/30/2021 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto,
shall remain in full force and effect. In witness whereof the parties hereto have executed this
Amendment.

State Of Washington
Recreation and Conservation Office

BY: %b hle>

" Megan Duffy

TITLE: Director

Jun 16,2021

DATE:

Pre-approved as to form:
By: S/
Assistant Attorney General

YAF Project Time Extension Amendment
State Building Construction Account RCW 79A.25, WAC 286
TIMEXTEN.RPT


https://na2.documents.adobe.com/verifier?tx=CBJCHBCAABAADwLkDEb5h3P16J8Dh0TFK3iZty0C1X6w

Amendment Milestone Report

Project Number: 18-1307 D Amendment Number: 1
Project Name: Winnie Houser Park Revitalization
Sponsor: Sedro Woolley City of
IAC Project Manager: Allison Dellwo
X ! Milestone Target Date Comments/Description
X Design Initiated 06/16/2017
X Project Start 07/01/2019
X 60% Plans to RCO 09/01/2019
X Applied for Permits 10/01/2019
X SEPA/NEPA Completed 10/01/2019
X 1 Cultural Resources Complete 11/01/2019 Survey required, see Special Condition
#1. DAHP PROJECT: 2019-08-06108
RCO. DAHP Concurrence recieved
10/07/2019
X 1 Progress Report Due 12/31/2019
X All Bid Docs/Plans to RCO 01/01/2020
X Bid Awarded/Contractor Hired 02/01/2020
X 1 Construction Started 03/01/2020 Confirm with RCO before breaking
ground
X 1 Progress Report Due 06/30/2020
X 1 Annual Project Billing Due 07/31/2020
X 50% Construction Complete 08/01/2020
X 1 Progress Report Due 12/01/2020
X 90% Construction Complete 01/15/2021
X Funding Acknowl Sign Posted 03/31/2021
X Construction Complete 03/31/2021
X RCO Final Inspection 04/15/2021
Final Billing Due 08/15/2021
Final Report Due 08/31/2021
1 Agreement End Date 09/30/2021

X = Milestone Complete

! = Critical Milestone

AMILESTO.RPT June 14, 2021
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